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EG&G ROCKY FLATS INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

= October 15 1993 93 RF 12592

James K Hartman

Assistant Manager

Transttion and Environmental Restoration
DOE RFO

COMPREHENSIVE RISK ASSESSMENT IMPACTS (10561) NMH 533 93

The referenced letter asks for an assessment of the scope schedule and budget impacts of the
Comprehensive Risk Assessment (CRA) on Operable Unit {OU) work packages The following
assessment was made in ight of both Department of Energy s (DOE) and Systematic Management
Service s positions outlined in the reference

The CRA should be developed concurrently with the Feasibility Study (FS) as recommended by the
CRA forum This interface would allow the assessment of both OU nsks and site wide nsks for all
remediation alternatives at an OU The most appropnate remediation altemative could then be

' chosen based on human health nisks

i In order to have a CRA though there must be more than one OU to assess This i1s because the
cumulative nsk from one OU would just be the OU nsk tself Therefore the results of a CRA would
only be needed when there are at least two OUs to assess Also since the CRA scoping document
splits the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage it would
be appropriate to start separate CRA nsk assessments in each drainage It would also be appropriate
forOU 6 Walnut Creek and OUS5 "Woman Creek to be included in the first set of CRA resufts for
each drainage since these OUs accept contaminants from all other OUs Therefore the CRA shouid
be started in each dramnage when there are at least two FS Reports started for each drainage and
0OU 5 and OU 6 are included

The start of the FS Report preparation for the seven OUs are outhined below OUs 4 and 7 are

Resource Conservation and Recovery Act (RCRA) units and are currently developing Intenm

Measure\intenm Remedial Action (IM/IRA) Decision Documents The schedule for the start of a

| comprehensive FS Report at OUs 4 and 7 1s currently being developed and is expected to be after
May 1995

Operable Unit
Oou1 July 1994
ON ou2 May 1995

ou3 May 1995
i ouv4 November 1993 (IM/IRA Decision Document)
[ ous October 1995
i oue May 1995
| ou7 March 1994 (IM/IRA Decision Document)
i
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In the Walnut Creek drainage OU 2 and OU 6 will be the first OUs to start the FS Report  Since all the
critena for starting the CRA are present the CRA should proceed with a formal quantitative analysis in
May 1995

In the Woman Creek drainage OU 1 and OU 2 will be the first OUs to start the FS Report Since OU 5
must aiso be included for the Woman Creek drainage the CRA should proceed with a formal
quanttative analysis in October 1995

Given that the CRA results are not needed for approximately two years there is no immediate cost or
schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though
due to ramping up of the CRA to meet FS Report requirements DOE costs will be incurred in FY '95
since the CRA 1s being developed by an outside contractor EG&G Rocky Flats Inc. will add $50K to
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the
report if the CRA findings affect remediation altemative selection there will be supplemental budget
and schedule requested for FS Report rework

if you have any questions please contact me or D M Smith of Environmental Science and
Engineernng at extension 8636

At

N M Hutchins

Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats Inc
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